ScipaNet

Requested By:
Science Internship Coordinator Tim Lederman

From the -Digital Foundry-

Daniel Hopkins
Heather Addison
Matthew Begley
Scott Dakers
Victoria Lee
Brian Rubscha

Introduction

Initial approach

Webpage driven by Database

Fast loading, easy updates

Schedule

- Software Plan
 - Documents delivered 9/23/02
- Software Requirements Specification
 - Documents TBD 10/28/02
- Preliminary Design
 - Documents TBD 11/25/02

									\setminus											
			st	September		October		November		December			January			February		March	1_	
ID	Task Name	Duration	11 18 25	1 8 15	22	29 6 1	3 20 27	7 3	10 17 24	1	8 1	5 22	29 5	5 12	19 26	2	9 1	6 23	2	9
1	Team Formulation & Organization	5 days																		
2	Team Formulated	1 day		♦ 9/11																
3	Meetings with Client;	5.5 days																		
4	Software Plan	11 days																		
5	Software Plan delivered to client	1 day		•	9.	/23 !														
6	Presentation of Software Plan	1 day			•	9/27														
7	Software Requirements/Specifications	27 days																		
®	Software Requirements/Specifications delivered to client	1 day					•	10/28	}											
9	Software Requirements/Specifications Presentation	1 day					•	11.	М											
10	Preliminary Design	28 days																		
11	Preliminary Design delivered to client	1 day							• '	11/25 :	•									
12	Preliminary Design Presentation	1 day								•	12/6									
		1												/						

Project Resources

- People
 - Digital Foundry's Software Development Team
- Hardware
- Software
- Special Resources
 - Web Resource
 - Database Resource

Staff Organization

Democratic Team

Team Structure

Responsibilities