

Wednesday, September 26th, 2012

9:00am – 9:30am

Location: Software Lab

First meeting since D&C Solution's Software Plan presentation to Mr. Papadopoulos on September 24th. D&C Solutions reviewed the questions that were raised by Mr. Papadopoulos during the presentation, brainstorming solutions to issues raised and noting requests that needed to be met in the future.

Sunday, September 30th, 2012

7:00pm – 7:45pm

Location: Software Lab

D&C Solutions went over the Actors of SCAR's User Case Narratives. The Actors as of now are an Administrator, Public Safety, Guest, and Overnight Host. On dismissal, the Actors were shared out to the members of D&C Solutions. Plans to combine the finished versions of the User Case Narratives set for 2nd of October.

Tuesday, October 2nd, 2012

8:30pm – 10:00pm

Location: Software Lab

At the meeting, D&C Solutions revised and compiled the User Case Narratives.

Sunday, October 7th, 2012

7:00pm - 8:00pm

Location: Software Lab

D&C Solutions met to complete the UML User Case Diagrams that will be due the 8th.

Wednesday, October 10th, 2012

9:00pm - 10:00pm

Location: Software Lab

D&C Solutions met up and compiled a version of the revised User Case Narratives.

Sunday, October 14th, 2012

7:30pm - 8:30pm

Location: Software Lab

Context Diagrams and Data Flow Level 0 Diagrams were made for SCAR.

Sunday, October 21st, 2012

7:30pm - 8:00pm

Location: Software Lab

The different sections of the Requirements Specification was divided amongst the members of D&C Solutions. Meeting setup for tomorrow to discuss any issues that may arise in the making of the document. Context Diagrams were fixed for inclusion in the Requirements Specifications.

Monday, October 22nd, 2012

7:00pm - 8:30pm

Location: Software Lab

At the meeting, D&C solutions comprised what was finished for the Requirements Specification. Data Flow Level 1 Diagrams were made and revised.

Friday, October 26th, 2012

8:00am-10:00am

Location: Software Lab

D&C Solutions met to complete the Requirements Specifications and the Data Flow Diagrams due for review. Prior to the meeting, Hans Hansel finished up the level one Data Flow Diagrams. The two processes chosen for Data Flow Level 2 Diagrams were "Check Quota" and "Email".

Sunday, October 28th, 2012

3:00pm - 5:00pm

A meeting was held to create the Requirements Specification PowerPoint. After completion, D&C Solutions performed several mock presentations.