

Donovan Jackson, Documentarian, D&C Records

Sunday, 12/2/2012

7:00pm - 8:30pm

Location: Software Lab

D&C Solutions setup and divided up the work for the Preliminary Designs. Reviewed the content of the previous client meeting.

Monday, 12/3/2012

6:30pm – 7:30pm

Location: Software Lab

Activity Diagram work split up and finished.

Tuesday, 12/4/2012

7:30pm – 10:00pm

Location: Software Lab

D&C solutions finished up the activity Diagrams and compiled the other finished components of the Preliminary Design. Prototypes of SCAR finished up for client meeting tomorrow.

Wednesday, 12/5/2012

8:00pm – 1:00am

Location: Software Lab

Reviewed corrections made to Requirement Specifications document. Preliminary Design document finished up.

Thursday, 12/6/2012

7:30pm – 11:00pm

Location: Software Lab

PowerPoint Presentation for Preliminary Design finished.