

Team Meeting

02 October 2013

8:30 PM – 9:30 PM

Software Lab

In attendance: Luke, Robby, Pat, Peter, Denis

Team reviewed Requirement Specification documents (Empire Unlimited and 518 Interactive).

Team inspected 518 Interactive's previous project J.O.L.T in order to get a feel for what to expect in terms of layout and platform structure for JPREP project.

Plan is to finish Requirement Specification by 23 October 2013.

Rehearse Presentation 25 October 2013 and 27 October 2013.

Presentation on 28 October 2013.

Initial distribution of Requirement Specification:

- Peter
 - Introduction
- Denis
 - Data Flow Diagram
- Pat
 - Project Overview and Development Environment
- Luke
 - User Case Narratives
 - Data Flow Diagrams
- Robby
 - UML Use Case Diagrams

Questions to ask at next client meeting:

- Discussion over Functional Requirements and Non-Functional Requirements

Team Meeting

02 October 2013

8:30 PM – 9:30 PM

Software Lab

In attendance: Luke, Robby, Pat, Peter, Denis

- Do you have preference for how to back-up the data that's collected through JPREP?

Next meeting -> 06 October 2013

- Have initial requirement specifications documents finished by Sunday.
- Redistribute the rest of requirement specifications

** Note: 518 Interactive's project proposal found between Digital Evolutions and N.A.T.O acceptance test binders for future referencing