

Team Meeting

Zack, Mike, Renee, Anthony, Matt

October 26th

- Typing out of requirements specification – Zack and Renee
- Everyone go over document
- Document due by noon on Oct. 28
- Update website – Matt
- Update notes – Renee
- Begin requirements specification presentation – Mike and Anthony