

Excel Grading Project

Welcome

Ms. Cotler and Dr. Hunter

Software Plan

ROGER BACON 328
SEPTEMBER 21, 2005

-Matt Warner

Team Leader

-Dan Lomanto

Developer

NSG Software Development Team Members


- Matt Warner Team Leader
- Justin Spegele Webmaster
- Kristen Dobreski Librarian
- Dan Lomanto Developer

System Definition

- Problem Definition
- Goals
- Constraints
- Planned Functions

Project Plan

- Linear Sequential Method
(Classic Waterfall Model)



Development Schedule

ID	Task Name	October 2005											November 2005											December 2005										
		22	25	28	1	4	7	10	13	16	19	22	25	28	31	3	6	9	12	15	18	21	24	27	30	3	6	9	12	15				
1	NSG Software Design	[Solid black bar]																																
2	Meetings	[Solid black bar]																																
3	Team Meetings	[Dotted line with blue squares]																																
4	Client Meetings	[Dotted line with blue squares]																																
5	Project Definition Plan	[Blank]																																
6	Definition Plan	[Blank]																																
7	Definition Presentation	[Blank]																																
8	Software Requirements Specification	[Solid black bar]																																
9	Software Requirements	[Blue hatched bar]																																
10	Software Requirements Presentation	[Blue hatched bar]																																
11	Preliminary Design	[Solid black bar]																																
12	Preliminary Design	[Blue hatched bar]																																
13	Preliminary Design Presentation	[Blue hatched bar]																																

Project Section title [Solid black bar]

Project Sub-section title [Blue hatched bar]

Key Scheduling Dates

- **Software Requirements Specifications**
 - Documents Submitted: October 24, 2005
 - Presentation: October 26, 2005
- **Preliminary Design**
 - Documents Submitted: November 28, 2005
 - Presentation: November 30, 2005

Summary

- What's Next?
- Any Questions?