

Quantum Technologies : Team Meeting # 15

Monday, October 21th, 2013 at 9:00 PM in RB 348

Agenda:

- Create client meeting agenda
- Make sure all tasks are assigned to a team member

Completed:

- Reviewed Client Meeting notes
 - Ask about Additional Enhancements
 - Review accomplishments below
- Discussed Requirements Spec. and Diagrams
 - Assigned Diagrams to different team members

TO DO:

- Updated Context Diagram (**Julian**)
- Update UPC (**Kathleen**)
- Fix Software Plan- (**Shannon**)
- Data Flow Analysis
 - Level 0 Diagram (**Shannon**)
- Ask Dr. Lederman about where to put UPC in Req. Spec. Doc.
- Requirements Specification
 - Glossary (**Kathleen**)
 - Development and Production Environments (**Paul**)
 - Sources (**Paul**)
 - Cross Reference (**Jordan**)
 - Testing Requirements (**Jordan**)
 - Product Overview (**Ryan**)
 - Implementation Priorities (**Ryan**)
 - Prototypes (**Shannon**)
 - Exception Handling (**Shannon**)
 - Modification and Enhancements (**Julian**)
 - Acceptance Testing (**Julian**)
 -

Important Dates:

- Requirements Specification due **FRIDAY @ NOON**

Next Meeting: Friday, October 25 @ 1:30PM

ALSO- Client Meeting Thursday @ 2:30PM
(Shannon, Ryan, Julian)

Meeting Time: 45 Minutes

All members present.