

Date: September 9/15/2013

Start Time: 8:15

End time: 10:30

Meeting Notes:

Developed preliminary software plan, title page, beginning problem definitions/justification, logo

Split up further software plan work, to be finished and emailed to Denis to compile by 7ish Tuesday

Decided to meet again on Wednesday night 8:30 to 10:00 to start doing ppt and finish software plan.