

Monday, March 26, 2012

TH 11, 9 – 10 p.m.

Meeting Agenda

Work logs

Discuss team song

Acceptance test document

Update test plan

Start scheduling testing

Meeting Notes

Work logs created on google docs

Team song – “cram jam”

Update test plan appendix to include introduction – put intro into Acceptance test document

Find participant ID in survey and place in IAT data to connect participants

Begin testing next week

No class next week

Goals for next meeting, Wednesday, March 28, 2012 at 5:40 p.m.

Go over test plan document