

Agenda

Address questions regarding the implementation of our project, and discuss the database which it will access.

Progress

- We have discussed multiple ways to implement the room-view displays. Our clients have suggested that instead of creating each room as a flat image, generate them dynamically.

Next Week

Changes will be made and reviewed with our clients in our meeting Wednesday at 12:30pm.