

SMARK Solutions

Date: 2/18/2015

Time: 7:45PM - 8:15PM

Location: Software Lab

In attendance: All

Notes: Reviewed requirements for Detailed Design Document and compared it with Preliminary Design Document for needed information. Divided up the work for the Detailed Design Document and planned to have it completed and pulled together March 4, 2015.