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Software Plan Presentation
RB 328 — October 1, 2004

Presentation Agenda
Jim DeSario: Introduction
Ryan Fischer: System Definition

Jon Baker: Project Plan
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Team Members

Democratic Decentralized Team Structure

Team Leader:
Public Relations:

Webmaster:

System Administrator:

Software Consultant:

Librarian:
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Jon Baker
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Mark Mossman
Justin Waterman
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System Definition

*Problem Definition
*Goals of Project

«Software Function
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Project Plan

m Waterfall Model [somarcrn 1

Software Plan A Software Analysis [

Requirement T | pretiminary Design

Specifications 4 DetailedDesQ_‘q

Preliminary Design ‘ Software Development & Testing |
Detailed Design 4 AcceptanceTe}_‘
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Development Schedule

| September | Qctober | Movember | December
c | Task Mame Duration | @15 | &2 [ &g | s [ a9n2 [ ang | @ee | 103 (1000 [1047 (10024 [ 10631 [ 117 [11i4 [ 121 [1iza | 12 [1202 (1208
1 |[Ed Paradigm Solutions Formed 0 days & 315
2 |{¥ Biweekly Meetings With C 47 days 0B BB BB BB BE EO BE BB BE BB
23 |[Ed Software Plan & days
24 e Software Plan Presentation 0 days
25 E Software Requirements 21 days
26 |[Ed Software Design Presentstior 0 days & 15
27 E Preliminary Design 13 davys
28 E Preliminary Design Presentatic 0 days
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Supporting Documents

Requirements and Specifications:
Document Due: Nov. 1
Presentation Date: Nov. 3

Preliminary Design:

Document Due: Dec. 6

Presentation Date: Dec. 8

Paradigm Solutions TCP/IP Packet Descriptor Project



Summary

Questions and Comments
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Thank You
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